

BEAUTYFOLIO · PHASE 3H.1

Pre-Deployment Configuration + Production Gate

Both P1 prerequisites from Phase 3H are now closed: the real Cloudflare Worker build was live-tested with production env vars present, and the migration-tracking policy is now documented. Zero code changes, zero publish performed.

P0/P1 blockers remaining
0

Worker artifact test
All routes 200 with env vars present

Verdict
READY FOR CONTROLLED LOVABLE PUBLISH

✓ VERDICT: READY FOR CONTROLLED LOVABLE PUBLISH

Both P1 items from Phase 3H are closed. The exact same Worker artifact that 500'd without env vars now serves every route (portfolio, service, sitemap, robots) with a 200 once the real Supabase env values are present — confirming the only remaining step is platform configuration during Publish, not a code fix.

0
REMAINING P0/P1

5/5
ROUTES 200 WITH REAL
ENV VARS

1
DOC UPDATED (BACKEND-
PORTABILITY.MD)

0
CODE FILES CHANGED

Critical Verification — Built-Worker Runtime Test

Ran the actual built Cloudflare Worker artifact (`.output/server/index.mjs`) via `wrangler dev --local` , this time with the real (non-secret) env values supplied through a local, gitignored `.dev.vars` file — removed immediately after testing.

Route	Without env vars (3H)	With env vars (3H.1)
/	200 (static)	200
/portfolio/dharti-panchal	500	200
/portfolio/.../services/sider-makeup	500	200
/sitemap.xml	500	200, valid XML, absolute beautyfolio.in URLs
/robots.txt	200 (static)	200

Zero errors or warnings in the Worker log across all requests. This confirms Phase 3H's P1-1 finding was purely an environment-configuration gap, not a code defect.

Environment Variable Inventory

Variable	Scope	Verified project/value
VITE_SUPABASE_URL / VITE_SUPABASE_PUBLISHABLE_KEY	Client, build-time	ivbujlyilzmlublqzalu ✓
SUPABASE_URL / SUPABASE_PUBLISHABLE_KEY	Server, runtime	ivbujlyilzmlublqzalu ✓ — live-tested required
VITE_SITE_URL	Client+server, build-time	https://beautyfolio.in ✓
VITE_GTM_ID	Client, build-time	Unset — confirmed safe no-op

Both client (VITE_-prefixed, bundled into the browser) and server (plain-named, read via process.env at request time) Supabase variable sets are required and independent — confirmed live: the Worker fails specifically on server-side calls when server vars are absent, even with client vars present.

Migration Tracking Policy — Documented

Added a new §32 to the existing docs/architecture/backend-portability.md (the file that already tracked this exact AMBER risk since Phase 3F.4A) — no new documentation structure created. Policy: "BeautyFolio database schema changes must be applied through the verified Lovable MCP connection against project ivbujlyilzmlublqzalu, with a corresponding timestamped migration file preserved in the repository." Explicit safeguard recorded: never run supabase db push / migration repair /replay historical migrations against this project until the 18-files-vs-1-tracked-row gap is intentionally reconciled in its own dedicated phase. Not reconciled in 3H.1, per instruction — documentation only, zero schema change.

Backup / PITR — Manual Check Required

The Lovable MCP connection (get_database_status, enable_database, query_database, get_project, list_connectors) does not expose backup schedule, retention, or point-in-time-recovery information. **Exact manual step:** open the Lovable Cloud project dashboard → Database/Backend settings → look for a "Backups" or "Point-in-time recovery" section (standard Supabase dashboard terminology) → confirm automated backups are active and note the retention window before publishing.

Auth Redirect / CORS Findings

Auth redirect: confirmed via repo-wide grep — zero OAuth, magic-link, or password-reset code exists (email/password only). No redirect/callback URL allowlist is functionally required for login to work today. Recommended as good practice, not a blocker: set the Supabase Auth "Site URL" field to https://beautyfolio.in.

CORS/origin: none found — no localhost-only allowlist or hardcoded preview-domain check anywhere in server/RPC code.

Build Results

Check	Result
tsc --noEmit	Clean
ESLint functional errors	0 (115 pre-existing formatting-only issues outside 3G scope, unchanged, not autofixed)
npm run build	Succeeded

Exact Lovable Publish Sequence

1. Confirm connected backend is ivbujlylzlublqzalu (BeautyFolio Launch)
2. Confirm all 5 required env vars are present in Lovable's Publish config
3. Confirm the build succeeds in Lovable's own build step
4. Confirm/attach the beautyfolio.in domain if not already attached
5. Publish
6. Verify production runtime with the post-launch checklist
7. Complete domain attachment/cutover if managed separately
8. Re-run the full post-launch smoke test against the live URL

Exact Manual Actions Required From You

When	Action
BEFORE	Confirm the connected Supabase backend in Lovable is ivbujlylzlublqzalu
BEFORE	Confirm SUPABASE_URL, SUPABASE_PUBLISHABLE_KEY, VITE_SUPABASE_URL, VITE_SUPABASE_PUBLISHABLE_KEY, VITE_SITE_URL are present in Lovable's environment settings
BEFORE	Check Lovable Cloud database settings for a "Backups"/"Point-in-time recovery" section
BEFORE	Optional: set Supabase Auth "Site URL" to https://beautyfolio.in
DURING	Trigger the Lovable Publish action
DURING	Attach beautyfolio.in domain and decide www redirect direction, via Lovable's guided flow only
AFTER	Run the post-launch verification checklist against the live production URL
AFTER	Confirm whether a "previous deployment"/rollback option is visible in the Lovable dashboard
AFTER	Decide separately whether/when to configure VITE_GTM_ID — not done in this phase

No publish was performed. No DNS was changed. No migration was applied. No application code was modified.