

BEAUTYFOLIO · PHASE 3H.2 · PRODUCTION DEPLOYMENT PHASE

Controlled Production Publish — Gate Check

Pre-publish gates were run against the real Lovable project and live backend. Publish was NOT performed — a critical sync gap was discovered between this session's built code and Lovable's own project state, and the phase's own safety rule required stopping rather than improvising past it.

Publish performed
NO

DNS changed
NO

Database changed
NO

NO-GO — Publish halted at Gate 6

Lovable's own cloud project does not contain the code built across Phases 3D–3H.1. Publishing now would deploy a stale, incomplete version to production — not the application that has been extensively built and verified this entire engagement.

5/6

PRE-PUBLISH GATES
PASSED

1

COMMIT IN LOCAL GIT
HISTORY

0

SESSION FILES FOUND IN
LOVABLE'S PROJECT

0

DESTRUCTIVE ACTIONS
TAKEN

Gate Results

Gate	Result	Evidence
1 — Backend identity	PASS	Live query confirmed ivbujlylzmlublqzalu — 9 leads, "dharti-panchal" profile present, matching every prior phase's verified data
2 — Production env vars	PASS (indirect)	Local .env correct; Lovable's own injection panel not directly inspectable from this session
3 — Migration safety	PASS	Policy already documented in backend-portability.md §32; no migration planned
4 — Backup/PITR	MANUAL CHECK REQUIRED	No tool exposes this; unchanged from Phase 3H.1
5 — Build	PASS	tsc clean, 0 functional ESLint errors, build succeeded (after clearing a stray leftover wrangler process from earlier phase testing that was locking the output directory)
6 — Pre-publish code diff	NO-GO	See finding below

The Critical Finding

Lovable's cloud project state does not contain this session's work. Directly confirmed: reading `src/lib/attribution.ts` (built in Phase 3G.3A) from Lovable's project via its own `read_file` API returned `404 file_not_found`. The local git repository has exactly one commit — "first commit," dated 2026-08-14 — and every file from Phase 3D onward (the entire CRM, leads system, multi-enquiry workspace, attribution, Insights, drill-down, dashboard routes, admin panel) exists only as uncommitted local changes. It was never pushed to the linked GitHub remote (`rikeshjpanchal-svg/beautyfolio-launch-main`), and therefore never synced back into Lovable's own project — which is what `deploy_project` would actually publish.

A secondary corroborating signal: Lovable's own cached project screenshot shows a generic SaaS marketing mockup completely unlike the real BeautyFolio application tested throughout this engagement — consistent with Lovable rendering its stale, pre-3D state.

What Was Verified Before Stopping

- Backend identity confirmed live: correct project, correct data, matches every prior phase
- `tsc` / ESLint / production build all pass cleanly on the current local code
- No migration is pending or required for this deployment
- No destructive action, publish, DNS change, or database write was performed

Path Forward (Not Executed — Requires Your Decision)

1. Commit the current working tree and push it to the linked GitHub repo, so Lovable can sync and rebuild from the actual current code.
2. Confirm Lovable's project reflects the current code (e.g. re-check that a known 3G.3A+ file like `src/lib/attribution.ts` now exists in Lovable's project state).
3. Resume Phase 3H.2 from Gate 6 onward once sync is confirmed.

Committing/pushing this scale of change to a real repository was not performed automatically — it requires your explicit go-ahead, consistent with this session's established practice of not taking large, hard-to-reverse actions without direct authorization.

No publish was performed. No DNS was changed. No database data was modified. No migrations were applied.